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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Small Rain & Overcast

Temperature 7 AM 12 PM 4PM54 64 66

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

04-05-13, Friday, Small Rain first Then Mostly Cloudy, 50-68F, Humility 80% - Cable Suspender Rope
Paint (North Main Span) & Separator Installation / Painting

* Weather was wet on the air when coming in to the office this morning. At office, checked e-mails and
talked to John & Alex, then went to field at 08:25 AM.
* At field, saw two painters were installing separators using mam-basket at N64 area. Three painters were
cleaning area & equipment including fixing the air ducts heaters at N80 area. Another three painters were
cleaning bottom of the suspender area at N76 to N86 area. No suspender rope painting operation at the
time.
* Talked to QA - Rex, he told me that the zinc touch-up around South cable separators were finished. He
& Charlie were checking painters cleaning bottom of the suspender ropes at south cable (S62 - S72) area,
ready for caulking operation on splite colar area.
* Rex also mentioned that he was waiting for QC to check Blue Gray coating painted on Wednesday.
CCC needed to touch-up N82-NW rope & N88-SW rope by Pegalink at holidays area in order to paint Blue
Gray. The critical path for operation was Catwalk removal today.
* At 2:00 PM, Alex was in connex talking to me. He said suspender bracket caulking need to be
inspected, Samam was not in today, Alex asked me to stay later to inspect caulking operation.
* Talked to METS - Stuarts to find out what the operation need to know for inspection. He showed me
pictures & RFIs that the items need to be paied attations. He also mentioned that the caulking started at
noon time. Crew need appliy SIKAFLEX / Primer 260-205 first, then after 1 hour and before 7 hours time
frame to perform caulking material.
* Total 8 painters worked on caulking operation, all at south cable. Caulking included two parts, top plates
caulking between split colars and top plates as well, another caulking at rod bottom betweem rod and shim
plates at 4 sides. Talked to Stuarts about the caulking under the wet surface due to power wash on the top
of main cable area. He said that crew can not caulking if surface is wet, but if caulking done then having
water on it will be OK.
* Operation finished at 5:00 PM, crew finished top plate caulking from S78 to S96; S8-S6 top & bottom
caulking finished, S62 to S72 were not finished due to wet area obtained from power wash on the main
cable (area from S58 to S70).
* Rex checking seperator (@ South Cable),
* Mahmound was off today, METS people (3), left job site at 5:00 PM.
* Left job site & came back to office around 05:15 PM, and left office around 05:30 PM
* OT 2 hrs today 04-05-13
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 205 Date: 05-Apr-2013 Friday

Rex & Charlie (METS) watched painters cleaning the bottom of rope
area for cauling

Bottom of Rod caulking with sim plates

Another view for rod caulking to sim plates Painters were cleaning equipment including air ducts at N80 area

IRWs removed catwalk at SMS area Crew iwere nstalling separators from N64 to N74
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 205 Date: 05-Apr-2013 Friday

Total 8 painters worked on caulking at south main span area Bottom Rod without caulking to sim plates

Three painters performed cleaning bottom of suspender ropes at N76
to N84 area

Painter performed caulking on top suspender bracket
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